
Date: July 21,2004 

To: Jan Robbins, T130G 

KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Minutes are unclassified and 
NOT UCNI: &&5;rm6kS >4+37@.3 

7-S-V 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOWLRA for July 21 , 2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

T. Dieter D. Onyskiw 
D. Coyne J. Parkin 
J. Floerke D. Rack 
K. Ferrera W. Seyfert 
P. Haines R. Vonfeldt 
R. Leitner D. Ward 
S. McNitt J. Zaret 

Additional items discussed: 
1. Contact Record, attached, issued closing sets 18 and 58. 

Actions Items: 

End 

371/374 Project 
WEEKLY STATUS MEETING DOE/LRA for July 21,2004 



B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[EveS Wednesday, 9:30 am. 8371 Conference R 

AGENDA 
July 21,2004 

INTRODUCTION - David Ward (~5938) 

- D&D - Jim Floerke (~2850) 

CONSTRUCTION / MAINTENANCE - Dan C o p e  (~2820) 

ENVIRONMENTAL & ACTION ITEMS - David Ward 

D&D WASTE - Randy Leitner (~3537) 

OUTSTANDING ACTION ITEMS 

ml 

1. Sets 18 and 58 completion walkdown was performed on July 14,2004 and Contact 
Record issued. 

9 
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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Date/Time: July 14,2004 / 1O:OO a.m. 

Site Contact(s): Warren Seyfert Phone: 303-966-5925 
Jim Floerke 303-966-2850 

Regulatory Contact: Denise Onyskiw Phone: 303-692-337 1 

Agency: Colorado Department of Public Health & Environment 

Purpose of Contact: Notification to CDPHE of completion of Sets 18 and 58 in 
Building 371/374. 

Discussion 
This Contact Record documents the walkdown conducted on July 14,2004 with Jim 
Floerke (B371), Rocky Sturgeon (B371), Warren Seyfert (DOE) and Denise Onyskiw 
(CDPHE) regarding completion of Sets 18 and 58. 

Set 18: 

This contact record documents that Set 18 is completed and that the Site can count this as 
a completed Milestone. Set 18 dismantlement in Room 3801 included the removal and 
packaging of gloveboxes and pumps, and the encapsulation of tanks. The encapsulated 
tanks will be removed under the demolition contract. 

This contact record documents that Set 58 is completed and that the Site can count this as 
a completed Milestone. Set 58 includes Rooms 3803,4805, and 4807 and involved the 
removal and packaging of tanks, gloveboxes, and associated equipment. Gloveboxes 1 18 
and 120 were cleaned and encapsulated for removal under the demolition contract. 

Contact Record Prepared By: Warren Seyfert, RFPO, Project Management 

Contact Record 7/14/04 
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Distribution: 
S. Bell, RFPO 
J. Legare, RFPO 
G. Morgan, RFPO 
R. Schassburger, RFFO 
W. Seyfert, RFFO 
J. Hindman, CDPHE 
D. Kruchek, CDPHE 
D. Onyskiw, CDPHE 
D. Coyne, K-H 
T. Dieter, K-H 
J. Floerke, K-H 
C. Gilbreath, K-H 
H. Gilpin, K-H 
D. Shelton, K-H 
R. Sturgeon, K-H 
R. Vonfeldt, K-H 
D. Ward, K-H 
K. North,K-H 
L. Brooks, K-H 
Administrative Records for B371/374 
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